

☆ 市営住宅等の修繕・改修計画

団地名	棟数	戸数	建設年度	構造	中長期計画30年																			備考欄													
					長寿命化計画期間10年以上							以降の20年(計30年間)												計画期間10年	10年以降の20年												
					R08 2026	R09 2027	R10 2028	R11 2029	R12 2030	R13 2031	R14 2032	R15 2033	R16 2034	R17 2035	R18 2036	R19 2037	R20 2038	R21 2039	R22 2040	R23 2041	R24 2042	R25 2043	R26 2044	R27 2045	R28 2046	R29 2047	R30 2048	R31 2049	R32 2050	R33 2051	R34 2052	R35 2053	R36 2054	R37 2055	改修内容・金額	改修内容・金額	
【市営】 【特公債】 追分	6	56 44 12	H14 ~ H16	耐二				給湯器改修設計(全棟分)	設計書半値入替(A棟) 113,190	設計書半値入替(B棟) 113,190	設計書半値入替(C棟) 113,190	設計書半値入替(D,F棟) 113,190	設計書半値入替(E棟) 113,190						屋根外壁改修設計(全棟分) 1,412,000	設計書半値入替(A棟) 113,190	設計書半値入替(B棟) 113,190	設計書半値入替(C棟) 113,190	設計書半値入替(D,F棟) 113,190	設計書半値入替(E棟) 113,190										屋根・外部改修関係 0	屋根・外部改修関係 220,967,950		
								911,000	11,528,000	4,631,000	4,653,000	9,262,000	11,616,000							64,306,000	20,218,000	22,198,000	47,201,000	62,139,000										給湯器取替関係 45,134,950	給湯器取替関係 0		
								911,000	11,969,190	5,072,190	5,094,190	10,031,190	12,057,190							1,412,000	64,907,190	20,819,190	22,799,190	48,290,190	62,740,190										概算費用 266,102,900		
【特公債】 塔の原	1	8	H15	耐二	給湯器設計書半値入替 92,400	給湯器改修工事 9,745,920	屋根外壁改修設計 847,000	設計書半値入替 92,400														給湯器改修設計 911,000	給湯器改修工事 9,745,920				屋根外壁改修設計 847,000	設計書半値入替 92,400						屋根・外部改修関係 26,987,400	屋根・外部改修関係 26,987,400		
																																			給湯器取替関係 10,371,820	給湯器取替関係 11,282,820	
																																			概算費用 75,629,440		
【市営】 一日市場	12	23	H2 ~ H4	木二																															屋根外壁給湯器等改修関係 9,575,400	屋根外壁給湯器等改修関係 36,662,000	
																																				概算費用 46,237,400	
【市営】 柳瀬	6	12	H7 ~ H8	木二																																屋根外壁給湯器等改修関係 11,456,400	屋根外壁給湯器等改修関係 12,535,400
																																				概算費用 23,991,800	
【市営】 アミーニ 柳瀬	1	12	H13	中耐	屋根外壁設計半値入替(A棟) 200,200	屋根外壁設計半値入替(B棟) 220,220																														屋根・外部改修関係 89,268,828	屋根・外部改修関係 91,380,828
																																				給湯器取替関係 0	給湯器取替関係 19,164,800
																																				89,268,828	110,545,628
																																				概算費用 199,814,456	
市営住宅年度別 改修事業費計					442,266,280	45,542,948	0	18,480,600	75,252,500	81,173,310	318,014,190	432,653,940	265,732,750	45,752,400	22,190,800	40,160,800	40,435,800	37,265,400	0	0	0	0	911,000	10,218,400	58,227,680	68,042,348	0	1,412,000	33,056,400	10,583,400	0	0	0	0	計画期間10年計 89,268,828	122,631,428	
																																			10年以降の20年計 211,900,256		